

Team Sales Performance Platform

Salesforce.org ownership · CRM Platform · Integrations · Data & Compliance

6

TEAMMEDLEMMER

4

OMRÅDER

21

AKTIVE OPPGAVER

Q2

NÅVÆRENDE KVARTAL

TEAMET

JØ

Jørn

Product Manager

PM

FF

Frode

Tech Lead

TECH LEAD

CH

Christian

Senior Developer SF

DEV

NI

Nishant

Senior Developer SF

DEV

AK

Akshata

Senior Developer SF

DEV

MA

Maryam

Senior Developer SF

DEV

EXIT TIETO

OPPGAVE	KOMMENTAR	STATUS
Update FWA visits with mobile bb spec.	Data available on GCP; Hightouch planned	WORKING ON IT
KAS subscription status import	Data assumed on GCP; use Hightouch	WORKING ON IT
Export / full dump	Denodo temporarily; Airbyte planned	-
Export for Power BI	Verify direct Power BI connection or include in Airbyte	-
Update roll-out visits with customer data	Assumes GCP; verify API solution	-
FWA order status	C-View to read Kafka topic; redesign logic	-
FAR address update	Analyze alternatives: Kafka, DAD API, GCP+Hightouch	-
KAS customer anonymization	Check events first; align w/ KAS Core	-
Prepare orders for delete job	Deletion via C-View retention	-

MDU

OPPGAVE	KOMMENTAR	STATUS	PRIORITET
Quote / Project Portal	-	WORKING ON IT	
Gross profit in order	-	WORKING ON IT	
Improvement package for Andreas	-	WORKING ON IT	
AI-bot for KAM	-	WAIT	
Segmentation model	-	WAIT	
Getting CS communication and error info	Connected with contracts in onewiew	WAIT	NICE TO HAVE

SDU

HIGH LEVEL TASKS

OPPGAVE	STATUS	PRIORITET
Improvements package 1	WORKING ON IT	NICE TO HAVE
Streamix for FS	WORKING ON IT	
FWA in FS	WORKING ON IT	
Kampanjer fra PQ?	WAIT	

OPPGAVE	STATUS	PRIORITET
Geopointe · Des 31	WORKING ON IT	MEDIUM
Kafka integration need?	WAIT	
Contract changes TBB	WORKING ON IT	
Look at C-View errors in git	-	

Telenor ASA · Sales Performance Platform · April 2026

INTERN BRUK

STRATEGISK VURDERING

Fremtidige behov

